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I. INTRODUCTION 
This document provides the tenth quarterly report of the USAID/Peru Pro-Integridad Project – 
Project, implemented by Tetra Tech ARD1 pursuant to contract number 527-C-13-00001.  This 
report covers the period April 1 – June 30, 2015, and the activities scheduled in Pro-Integridad 
Project's Annual Work Plan – AWP for year 3, as approved by USAID. 

 

II. EXECUTIVE SUMMARY 
This quarterly report reflects the progress of work that the project team successfully completed 
during the past quarter. The most significant actions during the current quarter were: 

 Implementation of judicial and prosecution corporate management models: Pro-
Integridad has continued supporting the Judicial Branch – JB and the Public Ministry – PM 
efforts to strengthen the corporate model to apply the new Criminal Procedure Code – CPC. 

With the JB the Project has focused on hearings management. In April 2015 training 
workshops took place in Loreto and San Martin to implement the “Guidelines for hearings 
programming and management in the trial stage with the new CPC‖, standard developed with 
Project technical assistance and approved by the JB in March 2015. These workshops 
received 88 attendants among judges and administrative personnel (48 women and 40 men). 
The Project also conducted international discussions regarding management topics such as 
procedural workload and productivity, hearings handling and management of the judicial office 
with participation of Costa Rica’s Supreme Assistant Judge Jenny Quirós and the Chilean 
Court Administrator Abel Grant. They visited the courts of Lima, East Lima, Lima South, 
Loreto and San Martin. The international round-tables conducted during May 2015 had 374 
judges, administrative personnel, prosecutors and public solicitors attending (191 women and 
183 men). 

Also, in response to the request of the General Prosecutor, the project provided support to the 
Public Ministry during June to present the ―Regulation of the Special Prosecutor for Crimes of 
official corruption, Prosecutors Specialized in Organized Crime and Special Prosecutor for 
crimes of Money Laundering and Property Loss.” This was approved on April 22, 2015. The 
discussion groups in Loreto and San Martin were followed by workshops on leadership, 
coaching and team work, fundamental to implement the corporate model in the prosecution 
offices. These workshops had 121 prosecutors and administrative staff (51 women and 70 
men). 

 Implementation of the Clear Language Judicial Manual Accessible to Citizens: The 
Project team developed a training of trainers’ module on the use of the Manual which has an 
in-presence phase followed by a virtual phase. The in-presence phase took place on May 
2015 with workshops in Lima and Loreto that had 54 judges and administrative staff attending 
(26 women and 28 men). The virtual phase will occur during July and the module will be then 
transferred to the JB to be replicated in other units of the country. 

 Implementation of the Compendium of legal terms on official corruption in the Judicial 
Branch: On October 2014 Pro-Integridad presented the JB the first compendium ever 
available in that institution. This year the Project is guiding the counterpart work to integrate 
the rulings and implement this tool which will be finished by August 2015. 

 Diploma of Specialization in the judicial system to resolve cases of Corruption – 
Diploma: This quarter the Institute for Democracy and Human Rights of the Pontifical Catholic 
University of Peru – IDEHPUCP, completed the Diploma Coursed in San Martin, Amazonas 
and Lima (Edition III) which add to those finished in Loreto and Lima (Editions I and II). In 
addition to the satisfactory achievement of the goals for this implementation, it must be noted 

                                                           
1
 Since Tetra Tech DPK is an operating and subsidiary division that is fully owned by ARD, it is considered to be the 

main point of contact for all aspects of this contract. 



 

 

6 

 

that the participants to the Diploma course are now applying what they learned to cases of 
corruption under their responsibility. 

Pro-Integridad facilitated the transfer of the Diploma course to the Academy of the Magistracy 
– AMAG, the State institution that trains judges and prosecutors at the national level. A new 
phase starts on July 7, 2015, for 30 judges and prosecutors of Metropolitan Lima and Callao 
(13 women and 17 men) dictated by IDEHPUCP in agreement with the AMAG, funded and 
supervised by the USAID Pro-Integridad project. 

 Technical Assistance to the Public Attorney’s Office Specialized in Crimes of 
Corruption:  
This quarter the Project presented to the counterpart the Simulator to calculate civil damages 
in crimes against public administration. This tool will allow the Public Attorney’s Office to apply 
to real cases the calculation methodology developed with technical assistance of the Project 
during in 2014. The follow-up steps include training of solicitors in Loreto and San Martin and 
the installation of the Simulator on their computers.  

 Institutional Integrity Model – IIM: Pro-Integridad continued its technical assistance to 
consolidate the implementation of the IIM in the Ministry of Justice and Human Rights – 
MINJUS. During 2015 the work has been focused on topics identified during the intermediate 
evaluation conducted in November 2014. An example is the improvement in citizen access to 
public information following the ―Guide for the practical application of the Law on 
Transparency and Access to Public Information‖ developed by the Project. Also, at the 
Prosecutor General’s request, the Public Ministry is updating the baseline developed by Pro-
Integridad in 2014 to start implementing the IIM. 

 Grants:  

 Grant 1 “Learn to monitor” (Conocer para vigilar): Forum Solidaridad finished the 
training process on the course ―Learn to monitor‖ with its last workshop in Yurimaguas 
(San Martin) on May 16 and 17, 2015. 75 participants attended this event, which brings 
the total of trained people under this grant to 530. The output of the course is the 
generation of synergies among the participants and a surveillance attitude from within 
their social organizations on the justice system to prevent corrupt acts. 

 Grant 2 “Social audit on the justice system”: This grant under the responsibility of 
Comision Andina de Juristas – CAJ ended on April 30, 2015, and the targets were 
satisfactorily fulfilled. During the period of implementation, CAJ formed three committees 
for social audit to the justice system in Amazonas, Loreto and Lima, and trained 55 
members of the committees who in turn issued 28 personal workbooks with judicial 
decisions that were published on the internet. The impact of this grant is the promotion 
of greater transparency of criminal processes and the approach and engagement of civil 
society to the justice system.  

 Grant 3 “Monitoring Capacity of Civil Society”: As of this report, Proetica is focused 
on the technical Support to citizens who demonstrated during the workshops greater 
interest in being involved in surveillance of the justice system activities. The topic 
selected by Proetica for citizen surveillance activities is the right to access public 
information. 15 request of access developed during the workshops in Lima and 
Chachapoyas are being monitored.  

 Grant 4 “Civil Society Monitoring”: This grant awarded to Proetica is focused on the 
development of an instrument of citizen surveillance related to the treatment by the 
justice system of indigenous populations in Amazonas and Loreto. The instrument, 
finished on June 2015, includes requests of access to information, verification of 
compliance with inter-cultural features, and templates for complaints. Training on the 
use of the tool in target zones will be conducted during the next quarter in July 2015.  

 Strengthening the dialogue between indigenous populations and the justice 
system to prevent corruption: Since June 2015 Pro-Integridad is complementing 
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Proetica’s work under grant 4 to achieve a more effective engagement of the indigenous 
population to monitor and address corruption cases with the involvement of the National 
Office of Justice of the Peace and Indigenous Justice – ONAJUP of the Judiciary. The 
expected results of this work are  guidelines for policies to improve the access to justice 
of indigenous populations and greater participation in corruption cases. 

 

III. PROJECT OBJECTIVES AND RESULTS 

 

3.1 Objective 1: Increase the judicial system's capacity to process corruption cases in 

Lima, Lima North, Lima South and Callao, and the judicial districts of the Peruvian Amazon 

Region 

3.1.1 Strengthening the corporate management model in the Judiciary 

This quarter Pro-Integridad continued to strengthen the corporate management model, while 
coordinating closely with the Institutional Technical Team for the Implementation of the Criminal 
Procedure Code – ETI-CPC of the Judiciary. Once the Executive Council approved the ―Guidelines 
for hearings programming and management in the trial stage with the new CPC‖, the Project 
provided technical assistance to the Technical Secretariat of the ETI-CPC to conduct 
implementation workshops at the headquarters of Iquitos (Loreto) and Moyobamba (San Martin), 
according to the following detail: 
 

Site Dates 
Participants Women Men 

Total Judges Support Total Judges Support Total Judges Support 

Moyobamba 
April 16 and 17, 

2015  
33 11 22 17 2 15 16 9 7 

Iquitos 
April 20 and 21, 

2015  
55 9 46 31 4 27 24 5 19 

Total   88 20 68 48 6 42 40 14 26 

 

Judges René Zelada from the Superior Court of Lambayeque and Erwin Rodriguez from the 
Superior Court of Moquegua attended these events and shared practices that apply in their courts 
and provided inputs to develop the guidelines approved by the Judiciary.  

 

 

 

 

The workshops in Iquitos and Moyobamba will serve to impress upon the judges and Judiciary 
personnel the importance of this policy and standardize criteria for its application. 

Participants from the Superior Court of Loreto during the 

presentation of the guidelines approved by the Judiciary 
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The program and training material developed with technical assistance from Pro-Integridad may be 
replicated by the Judiciary nation-wide.   

International technical assistance was provided to the JB by Dra. Jenny Quiros, deputy chief judge 
of San José, Costa Rica, and Eng. Abel Grant, courts’ manager of Arica, Chile. Both experts 
participated in discussions and work meetings in the districts of Lima, Lima East, Lima South, 
Loreto and San Martín. These meetings aimed to strengthen leadership and management 
knowledge and capacities by identifying best practices in various topics such as the criminal justice 
system by hearings, use of technology, programming and scheduling hearings, and judicial 
productivity.. At these events conducted on May 12 to 15 and 18 to 21, 2015, a total of 374 people 
participated according to the following detail: 

 
Participants Total Women Men 

Judges 105 45 60 

Support Personnel  253 142 111 

Prosecutors 9 3 6 

Public Defenders 7 1 6 

General Total 374 191 183 

 
 

Discussions with magistrates of the Lima district with Dra. Jenny 
Quirós, Deputy Chief Judge of San José, Costa Rica. 

Presentation of Eng. Abel Grant, Courts’ Administrator from Arica, 
Chile, in Moyobamba.  

 
As of this date, Pro-Integridad is providing technical assistance to the ETI-CPC to develop a 
protocol for the hearings scheduling synchronized between the JB and the PM, in the framework of 
collaborative efforts between the two institutions. This tool will complement the ―Guidelines for 
hearings programming and management in the trial stage with the new CPC‖. 
 
3.1.2. Implementation of the Clear Language Manual Accessible to the Citizens.  
This quarter Pro-Integridad initiated a training of trainers’ module in the use of the Judicial Manual 
with support of a consultant team that included Atty. Kenneth Garces and instructor Mariana 
Montes. The virtual phase took place in May 2015, at the Lima and Iquitos sites, and will be 
concluded by July 15, 2015. The detail of the workshops conducted is the following: 
 

Site Dates 
Participants Women Men 

Total Judges Support Total Judges Support Total Judges Support 

Iquitos May 4 and 5, 2015 23 12 11 11 3 8 12 9 3 

Lima 
May 11 and 13, 

2015 
31 31 0 15 15 0 16 16 0 

Total   54 43 11 26 18 8 28 25 3 

 
The design and implementation of the module was coordinated with the Center of Judicial 
Research– CIJ of the Supreme Court. The virtual phase is using the virtual platform of the JB. 
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Once the module is finished, the counterpart may replicate the experience in its delivery to other 
superior courts of the country. 
  

 

View of the training module in the Manual within the virtual platform of the JB.  

 
3.1.3. Implementation of the Compendium of legal terms on official corruption by the 

Judicial Branch.  
Since May 2015 the Project has been supporting to the CIJ and the JB Information Technology 
Management to implement this Compendium which was delivered in October 2014. The consultant 
team comprised of atty. Kenneth Garces and bibliographer Sandro Tucto is working on topics such 
as association of rulings, quality control, deployment, production and user training. The technical 
assistance is expected to end next quarter in August 2015. 

 

3.1.2  Training for officials who apply the Criminal Procedures Code in corruption cases 

(Diploma of Specialization in the judicial system to resolve cases of Corruption)  

 
Diploma in San Martín 
On April 12, 2015, the in-presence phase of the diploma course ended in Tarapoto, with 10 
participants (three judges and seven prosecutors). IDEHPUCP continued using the methodology 
of the previous in-presence sessions consisting of a first part of theoretical strengthening and a 
second part with a focus on practical case applications.. The participants had an active part in 
each of the curricular courses.   
 
Diploma in Amazonas 
The in-presence phase was conducted in Chachapoyas between April 24 and May 17, 2015, for 
14 participants (six judges, 7 prosecutors and one solicitor). The judges and prosecutors had an 
active participation in the in-presence classes. Of note is the fact that the difficulty to access by 
road and the weather hardship have not been an impediment for teachers and participants to 
attend the sessions as scheduled. This is noteworthy as it is the first time that operators in the 
Amazonas district had access to training of this kind in their own headquarters. 

Diploma in Lima and Callao (III edition) 
The virtual stage of the diploma sessions ended on May 18, 2015, and the in-presence phase was 
successfully conducted between May 22 and June 7 of this year. This edition had 40 participants 
(22 judges and 18 prosecutors), including magistrates of the National Criminal Court and others 
with broad experience on the anti-corruption system. 

According to the interviews conducted by Pro-Integridad of the attendees of the diploma course, it 
is clear that they apply the knowledge acquired to their daily work. An example of it is that Dra. 



 

 

10 

 

Ines Villa Bonilla, President of the National Criminal Court, indicated that the international 
agreements reviewed within the diploma are applicable to the cases that she is judging. 

 

 

Diploma studies to solve corruption cases  
As indicated in the previous quarterly report, Pro-Integridad promoted the transfer of the 
IDEHPUCP diploma course to the AMAG for continuity and sustainability. To that end, on April 17, 
2015, both institutions executed a cooperative agreement for the development of the diploma 
studies to solve corruption cases addressed to judges and prosecutors of the anti-corruption 
system, in order to be part of the updating and improving program of the AMAG. The first edition of 
this program, to be delivered between July 7 and October 18, 2015, will have 15 judges and 15 
prosecutors from the districts of Lima, Lima North, Lima South, Lima East, Ventanilla and Callao. 
This will be supported by USAID Pro-Integridad. 
 

 
 

 

 

 

3.1.3 Strengthening management and the corporate model in the Public Ministry 

This quarter Pro-Integridad continued strengthening the corporate management model of the office 
of Public Ministry – PM. The Resolution of the Prosecutor General N° 1423-2015-MP-FN 
approving the ―Regulation of the Special Prosecutor for Crimes of official corruption, Prosecutors 
Specialized in Organized Crime and Special Prosecutor for crimes of Money Laundering and 
Property Loss”, established general and specific guidelines that define the organization, duties, 

Judges and prosecutors taking the in-presence phase of the Diplomat in Lima (Edition III). 

Agreement to transfer the Diploma Course signing ceremony. Left to right.: Dra. Frezia 

Villavicencio, general director of the AMAG, Dr. Salomón Lerner, president of the IDEHPUCP, 

Dr. Duberli Rodríguez, president of the AMAG and Dr. Erick Guimaray, academic coordinator of 

the IDEHPUCP. 
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functions and competencies of the specialized prosecution offices to address, in an effective and 
planned manner the specified cases, was issued on April 22, 2015. This rule includes inputs 
prepared in 2014 with technical assistance from Pro-Integridad. To that end, the Project supported 
the Strategic Area for the Coordination Against Criminality– ARECODE of the Public Ministry to 
conduct discussion groups on the new regulation according to the following detail: 
 

Site Dates 
Participants Women Men 

Total Prosecutors Support Total Prosecutors Support Total Prosecutors Support 

Iquitos 
June 8, 
2015 

75 35 40 24 9 15 51 26 25 

Moyobamba 
June 15, 

2015 
27 17 10 9 5 4 18 12 6 

Total   102 52 50 33 14 19 69 38 31 

 
The discussion groups were followed by leadership, team work and coaching workshops, led by 
Dr. Carlos Villajuana, a consultant hired by Pro-Integridad, according to the detail on the following 
chart.  It is significant that these issues were identified by the ministry leadership themselves as 
essential to implement the corporate management model.   
  

Site Dates 
Participants Women Men 

Total Prosecutors Support Total Prosecutors Support Total Prosecutors Support 

Iquitos 
June 9 and 
10, 2015 

84 36 48 31 12 18 53 24 29 

Moyobamba 
June 16 and 

17, 2015 
37 20 17 20 9 11 17 11 6 

Total   121 56 65 51 21 29 70 35 35 

  
Regarding the PM, international technical assistance was provided by the Project to strengthen the 
management of the criminal prosecution office. Dr. Alfredo Araya, superior judge of the criminal 
court of San Jose, Costa Rica, presented a lecture on June 9, 2015, on the treatment of flagrant/in 
progress offenses under the adversarial criminal justice system in the auditorium of the School of 
the Public Ministry. This conference had 198 participating prosecutors and officials from Lima, 
Lima North, Lima East, Lima South, and Callao, as follows: 
 

Participants Total Men  Women 

Prosecutors 98 34 64 

Support Personnel  100 49 51 

Total  198 83 115 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Conference on flagrancy by Dr. Alfredo Araya. Left to right.: Dr. Iván Guevara, provincial 
prosecutor, Dr. Oscar Cornejo and Dra. Edith Sicha Pro-Integridad staff, Dra. María del C. Ruiz, 

president of the board of superior prosecutors of Lima North, Dr. Alfredo Araya, international 
expert, Dr. Luis Pacheco, manager of the school of the Public Ministry and Dr. Jorge Rosas, 

technical secretary of the ETI-CPC of the Public Ministry. 
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3.1.4. Technical Assistance to the Public Attorney’s Office Specialized in Corruption Crimes 

This quarter Pro-Integridad continued technical assistance to the Public Attorney’s Office 
Specialized on Corruption crimes. On June 30, 2015, the project submitted a report on the 
development of the Simulator for the automated calculation of civil damages and its installation on 
15 desktops of the institution to USAID. To demonstrate the practical usefulness of this tool, 11 
completed court cases provided by the Attorney General’s Office were analyzed, and civil 
damages were calculated using the methodology developed with technical assistance from Pro-
Integridad. 

This technical assistance was led by Eng. Flor Torres and Dr. Oscar Cornejo, members of the 
Project team. A consultant team assisted in this. It consisted of Mr. Dante Moran, programmer, 
with support of Mr. Francisco La Torre, on the technical part; and Dr. Julio Arbizu, an expert who 
participated in the development of the calculation methodology in 2014, supported by Ms. Soledad 
Arriagada, for the legal advisory. 

Phases of the Simulator development 

The Simulator’s Development process had four phases which are detailed here below: 

 
 

Versions of the Simulator 

The Simulator was developed in two versions: desktop and web. The desktop version was 
installed on June 4, 2015, on 15 computers at the Public Attorney’s Office, while the web version 
may be accessed from any equipment connected to Internet. The programming logic was also 
transferred to the counterpart on June 11, 2015, so the institution will be able to administrate both 
versions of the calculation Simulator and, if needed, update the Simulator. The Project delivered 
the source code that runs on a free Google platform. At the same time two training guides were 
delivered. 
 

Phase 1: Analysis   

Revisew the 
Manual to 

Calculate Civil 
Damages 

Phase 2: Design 
and 

development 

Design the 
Simulator with 
macros in Excel 

Design the Simulator 
for web platform using 

Google App Script  

Transfer the 
programming logic to 

Information Technology 
(Attorney's Office) 

Phase 3: 
Validation 

Presentation of 
the Simulator 

prototype 

Validation 
Sessions 

Phase 4: 
Implementation 

Installation of the 
Simulator 

proposal (PC and 
Web) 

Training Session 
Interactive user's 

Manual 
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View of the desktop version of the Simulator 

 
View of the Web version of the Simulator 

 
Results and critical factors for success  

The methodology and the Simulator allow a predictable calculation that supports the legal 
justification of the reparation/damages requested.  This represents a considerable improvement 
over the previous approach which involved guess-work and no predictability or uniformity for either 
party to the claim. The technical assistance to the Public Attorney’s Office is an example of 
effective work as the international technical cooperation has responded to an identified need jointly 
with the counterpart. Some critical factors for the success of this work include the following: 

 The analysis, design and development, and the validation of the Simulator were developed in 
a participatory manner between the Project team and the Public Attorney’s Office, which 
facilitated buy-in and ownership of this tool by the counterpart. 

 The process to develop the software was ―iterative and incremental‖, that is, various cycles of 
design, development and validation were done until arriving to the final version.  

 The Simulator’s interface is amicable and comprehensive for the final users, which are mainly 
lawyers who have limited information technology knowledge. This facilitates the immediate 
use of the Simulator.  

 Pro-Integridad’s work has been permanently backstopped by the Public Attorney, unaffected 
by the changes in that position since 2014. 
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Exhibit of the Simulator’s development phases by Eng. Flor 

Torres, member of Pro-Integridad. 
Personnel with the Anti-Corruption Public Attorney’s Office who 

participated in the Simulator’s validation event. 

 
Simulator’s validation workshop. Left to right: Dra. Lourdes 
Rivera-Santander, DCOP to Pro-Integridad, Dr. Armando 

Plazolles, COP to Pro-Integridad, Dr. Vladimir Zavala, Public 
Attorney’s representative, and Dr. Julio Arbizu, legal 

consultant for Pro-Integridad. 

 
Simulator’s validation meeting. Left to right: technical consultants 
Francisco La Torre and Dante Morán, Dr. Oscar Cornejo, member 

of Pro-Integridad, and Ms. Soledad Arriagada, legal consultant. 

 
Objective 1 products for this quarter were:  

 Product N° 55: Report on the development of the calculation Simulator for civil damages 

against public administration.   

 Product N° 56: Report on the evaluation of the practical implementation of the guidelines for 

hearings programming and management in the trial stage with the CPC workshops. 

 Product N° 57: Module for the practical application of the hearings programming and 

management in the trial stage with the CPC.  

 Product N° 58: International technical assistance to the Judicial Branch for the hearings 

management.  

 Product N° 59: International technical assistance to the Public Ministry on the treatment of 

flagrant/in progress cases.  

3.2 Objective 2: Promote the Institutional Integrity Model within the Justice Sector 

3.2.1 Ministry of Justice and Human Rights - MINJUS 
As part of the implementation of the Institutional Integrity Model – IIM, a meeting was held on April 
29, 2015, with Mr. Freddy Hidalgo, new General Secretary for MINJUS, who supported the 
continuity of the implementation process. Currently there is a ministerial resolution under review to 
formally adopt the model as a policy for the justice sector as a whole, which will allow incorporating 
the National Penitentiary Institute – INPE and the National Superintendence of Public Registries – 
SUNARP, agencies that are part of this sector.  
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INPE has taken the initiative to start a training process for graduates from the school of training for 
prison officers, on issues related to the institutional integrity and public ethics to prevent corruption. 
This process was designed with the technical assistance of the Project through Mr. Carlo M. 
Velarde, grants manager and coordinator of the liaison with civil society, who will be responsible 
for training 480 prison officers from July 1 to 7, 2015. To do this, Pro-Integridad has developed a 
guide on public ethics, IIM and prevention of corruption in the justice system. 

 

 

The Project has also developed the "Manual of implementation of the Law of Transparency and 
Access to Public Information in the MINJUS." This manual is a practical reworking of the 
Consolidated Text of the Law of Transparency and Access to Public Information, taking concrete 
cases in response to requests for information received by the MINJUS. 

3.2.2 Public Ministry 
In February 2014 Pro-Integridad delivered an assessment of the IIM in the Public Ministry – PM 
with specific areas for improvement. The institution did not implement the model at that time. The 
situation has recently changed as of the presentation done on March 17, 2015, to Dr. Pablo 
Sanchez, new Prosecutor General, who expressed his interest in promoting integrity in the Public 
Ministry. To that end, on May 21, 2015, Pro-Integridad held a meeting with the General Manager of 
the PM, Mr. Joseph L. Echevarria, to present an outline  of the process of implementation of the 
IIM. As a result of the meeting, the PM has hired a consultant who is updating the assessment 
developed by the Project in 2014. 

3.2.3 High Level Anti-Corruption Commission   
Dr. José Ávila, former vice-minister of human rights with MINJUS, has been appointed technical 
secretary for the High Level Anti-Corruption Commission – CAN of the Presidency of the Ministers’ 
Council. He asked the Project to run a presentation of the IIM for the CAN, because he knew about 
the model since he participated of the process implemented in the MINJUS as vice-minister. As a 
result of the presentation of April 2015, the CAN wants to promote the IIM as a State policy in the 
fight against corruption. 

In August 2015 Dr. Avila will present the IIM to the plenary of the CAN (formed by State ministers, 
representatives of the justice system and the civil society) in order to start its implementation in 
other sectors that may ask for it, with technical support of the CAN and the Project. 

Also, according to Dr. Avila’s comments, the CAN will report to the Follow-up Mechanism for the 
Implementation of the Inter-American Convention against Corruption - MESICIC the progress 
made by MINJUS in implementing the IIM. 

 

Objective 2 products for the quarter were:  

Cover of the training guide  
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 Product N° 60: Manual of implementation of the Law of Transparency and Access to Public 

Information and Regulations in the MINJUS.  

 Product N° 61: Training guide: Public ethics, Institutional Integrity Model, and prevention of 

corruption in the justice system.  

 
3.3 Objective 3: Strengthen the judicial system’s capacity to address corruption 

through effective civil society engagement 

3.3.1 Learn to oversee/monitor Grant 1 (Forum Solidaridad) 
This quarter Forum Solidaridad completed the training activities of the course ―Learn to monitor‖ 
programmed within the grant. The outputs and impacts of the eight courses reported by the 
grantee, implemented in the regions of Lima (Lima North, Center, South and the last one with the 
National Network of Young Political Actors – RENAPJ), Loreto (Iquitos and Yurimaguas), 
Amazonas (Chachapoyas) and San Martín (Tarapoto), are summarized below. 

 530 participants who met the intended profile were trained, surpassing by 47% the goal of 360 
participants. This highlights the relevance of the methodological design and the public interest 
in getting involved in the fight against corruption. 

 The number of courses implemented was exceeded (seven courses were planned and eight 
were administered.) 

 Increased awareness of anti-corruption themes in the participants. Thus, 65% of the total has 
graduated from the training process in the range of learning "enough / much" versus a 27% 
who entered in the same range. The percentage of those admitted knowing "little / nothing" 
has also significantly reduced because of the initial 30%, only 11% were in that range at the 
end of training.  

 It is worth noting the lessons focusing on strategies and alternatives for resolving cases of 
corruption affecting democratic institutions through exchange of experiences from the various 
networks and groups. The implementation of e-group "citizens' forum" was a key factor in this 
regard. 

 There has been an increase in confidence in the anti-corruption sub-system through dialogue 
with public servants and expert teachers.  

 Social capital has increased in the regions and inter-regional coordination through the 
encounters and engagement between institutions of the public sphere and civil society.  

 The printed methodological and graphic design of the five modules has been very useful for 
the training of the various target audiences.  

 The use of the web platform and specific materials by regions (books in PDF, videos, PPT, 
etc.) have also been valued instruments to conduct trainings. 

 The courses ―Learn to monitor‖ are positioned through their administration in local 
communication media, social networks and e-mailing. 

 
Below is the financial summary of the grant implemented by Forum Solidaridad as of June 2015: 
 
 

Status 

Period of Performance 
Subcontract 

Amount 
Costs Incurred 
Prior FY 2015 

US Dollars Paid in 
Local Currency 

Costs Incurred in 
FY 2015 

US Dollars Paid in  
Local Currency 

Subcontract 
Balance 

US Dollars From To 
US Dollars Paid 

in Local 
Currency 

Active 24-Apr-14 30-Sep-15 $75,000.00 $30,155.47 $29,932.11 $14,912.42 

 
3.3.2 Social audit to the justice system Grant 2 (Comisión Andina de Juristas)  
The grant awarded to the CAJ was completed in April 30, 2015. The last reported activity was the 
national encounter during which the student volunteers presented the work carried out, as well as 
the results achieved by the grantee. The volunteers’ encounter was held in Lima on April 28, 2015, 
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with the presence of eight law students from Chachapoyas, Iquitos, and Lambayeque, as well as 
Dr. Jorge Zúñiga, representative of the ETI-CPC of the PM and members of CAJ responsible for 
this grant.   

One of the objectives of the national encounter was to promote a future engagement of the 
volunteers. The most important aspect of this activity is the continuity of the project to fight against 
corruption, which CAJ is coordinating with the CIJ of the Judiciary. 

During the implementation, CAJ formed three committees for a social audit of the justice system in 
Amazonas, Loreto and Lima.  CAJ trained 55 law students who then created personal workbooks 
of legal decisions from 28 judges that were then published on the Internet. A key outcome has 
been the promotion of greater transparency in criminal processes and an approach of the civil 
society with the justice system. 

The following is a financial summary of the grant implemented by the CAJ as of April 2015:  

Status 

Period of Performance Subcontract 
Amount in 

US Dollars Paid in 
Local Currency 

 

Costs Incurred Prior 
FY 2015 

US Dollars Paid in 
Local Currency 

Costs Incurred in 
FY 2015 

US Dollars Paid in 
Local Currency  

Subcontract 
Balance 

US Dollars  
(E/R Difference) 

From To 

Complete 21-Apr-14 30-Apr-15 $35,000.00 $12,958.66 $18,364.89 $3,676.45 

 

 
 

 

 
 
3.3.3 Citizen Surveillance/Monitoring Grant 3 (Proetica)  
After the training workshops held in Lima, Iquitos and Chachapoyas to promote their involvement 
in activities of citizen oversight of the criminal procedure reforms, Proética has moved to provide 
technical support to citizens who demonstrated greater interest in monitoring the justice system . In 
that sense, as reported in May 2015, the grantee has worked with 15 requests for access to 
information in Lima and Chachapoyas, which were developed in workshops by the participants 
themselves. In the case of Iquitos, Proética planned to address two significant cases of corruption 
related to a former regional president and one case centered on the justice system's ability to 
serve vulnerable populations. After the workshops held in March 2015, contact is maintained by 
phone and email with participants to track their draft requests for information. 

In early July 2015 Proetica will report the results on the monitoring actions as well as on the 
dissemination done. On the latter, the grantee has offered at least one story for each intervention 
zone. Each history will be told through a video prepared by Proetica’s communication team. 

The following is a financial summary of the grant implemented by Proetica as of June 2015: 

Status 

Period of Performance 
Subcontract 

Amount 
US Dollars Paid 

in Local 
Currency 

Costs Incurred 
Prior FY 2015 

US Dollars Paid in 
Local Currency 

Costs Incurred in 
FY 2015 

US Dollars Paid in 
Local Currency 

Subcontract 
Balance 

US Dollars From To 

Meeting to present the results of the grant implemented by the CAJ. Left to right: Dr. Armando 

Plazolles, COP to Pro-Integridad, Dr. Rodomiro Vilcarromero, judge of Chachapoyas, Dra. Erica 

Iberico, judge of Iquitos, Ms. Gladys Andrade, Forum Solidaridad coordinator (sixth and Dra. 

Angélica Huamalí, CAJ coordinator (last).  
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Active 19-Oct-14 30-Sep-15 $46,729.14 $0.00 $34,844.81 $11,884.33 

 
3.3.4 Monitoring Criminal Justice Regarding Vulnerable Populations in Corruption Cases 
This grant implemented by Proética is aimed at the development of an instrument of citizen 
monitoring of the treatment of the indigenous population of Amazonas and Loreto by the criminal 
justice system. This instrument, delivered in June 2015, contains requests for access to 
information, verification of compliance with the policies of multiculturalism and complaint templates. 
In July 2015 training will be held on their use in Lima, Iquitos and Chachapoyas. 
       
The following is a financial summary of the grant implemented by Proetica as of June 2015: 
 

Status 

Period of Performance 
Subcontract 

Amount 
US Dollars Paid 

in Local 
Currency 

Costs Incurred 
Prior FY 2015 

US Dollars Paid in 
Local Currency 

Costs Incurred in 
FY 2015 

US Dollars Paid in 
Local Currency 

Subcontract 
Balance 

US Dollars From To 

Active 30-Jan-15 30-Jul-15 $10,071.94 $0.00 $1,764.70 $8,307.24 

 
3.3.5 Strengthening the dialogue between indigenous populations and the justice system to 
prevent corruption.  
To achieve more effective engagement of indigenous people to monitor and address cases of 
corruption, it is necessary to complement the work done within the framework of Grant 4. This 
grant is dedicated to promoting a multidimensional intervention that, in addition to civil society 
organizations, includes the judiciary which is responsible for designing and implementing policies 
related to access to justice for indigenous peoples. To develop this line of work, Pro-Integridad has 
established a strategic alliance with ONAJUP of the judiciary, as it is the entity in charge of linking 
the judiciary to indigenous peoples. 

The final expected result of this line of work is to generate a document with guidelines on justice 
administration policies to combat corruption and an indigenous population better skilled to monitor 
and propose actions for improvement, establishing partnerships between the justice system and 
the indigenous communities. Once completed, this document will be transferred to the ONAJUP. In 
the next quarter assessment workshops and roundtables will be held in Bagua Grande and 
Imacita, in the district of Amazonas. 

 
Objective 3 products for the quarter were: 

 Product N° 62: Quarterly Grant Agreement report from Forum Solidaridad (Grant 1). 
 Product N° 63: Final Report on the Grant Agreement with Comisión Andina de Juristas (Grant 

2). 
 Product N° 64: Quarterly Grant Agreement report from Proética (Grant 3). 
 Product N° 65: Quarterly Grant Agreement report from Proética (Grant 4). 

 

3.4 Follow up of the Gender Inclusion Strategy     

The gender inclusion, a cross-cutting theme throughout the Project, had the following advances in 

the quarter: 

 

OBJECTIVE ACTIVITIES STATUS 
 

1.  OB1: 
MANAGEMENT 

 Identify the existence of regulations, protocols and 
guidelines for the assistance of female users in 
corruption cases within the CPC application 
framework to corruption cases (within the 
management assessment framework). 

 Promote the development of guidelines for the 
assistance to female users in corruption cases 
(within the technical assistance framework in 
management matters). 

 Performed. 
 
 
 
 

 Scheduled. 
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2. OB1: 
TRAINING 

 Encourage female participants in training courses 
that will be conducted by the Project. 

 Encourage the participation of women in the 
education spectrum. 

 Include in the training courses the analysis of cases 
that raise awareness among the justice operators 
regarding the importance of the gender equality 
approach. 

 13 of the 30 participants initially 
registered for editions I and II of the 
Diploma course in Lima and Callao 
are women. 

 Of 14 participants in the Diploma 
course in Loreto 3 are women 

 Of 14 participants in the Diploma 
course in Amazonas 3 are women 

 Of 10 participants in the Diploma 
course in San Martin 2 are women 

 Of 40 initially registered for edition 
III in Lima and Callao, 23 are 
women 

The courses include gender perspective 
as applicable, as well as material and 
procedural matters that apply to the trial 
and investigation of crimes against the 
environment.   

 
3. OB1: 

MONITORING 

 In reviewing the PMP indicators, a cross-cutting 
gender focus will be included, considering the special 
features of each indicator. 

For a more detailed report on 
indicators sub-divided by gender, see 
Annex N°1. 

 
4. OB2: 
INTEGRITY 

 Identify institutional policies and strategies aimed 
at an equalitarian valuation of the human potential 
from the gender equality perspective (within the 
framework of the integrity assessment). 

 Identify whether the institutional instruments to 
promote ethics, such as the Code of Ethics or 
other internal norms, include a gender equality 
approach. 

The IIM Implementation work plan at 
the MINJUS includes the gender 
perspective and incorporates constant 
women participation in the development 
of the IIM. 
 

 
5. OB3: 

CIVIL SOCIETY 

 

 Encourage female participants to engage in the 
actions that the Project shall carry out to provide 
support to the civil society (grants). 

 Dissemination of reporting mechanisms on 
corruption cases that affect women. 

 Interdisciplinary application of the gender equality 
approach in the development of communication 
campaigns: messages, trainings and indicators. 

 The RFA for grants adds the 
gender strategy developed by the 
Project, and has been defined as 
an evaluation criterion. 

 Also, in the development of training 
courses "Learn to monitor" 
conducted by Forum in Lima and 
Loreto, the program has included a 
module called "The New Criminal 
Procedure Code and its Treatment 
of Gender and Cultural Diversity." 
This implies that all the trainees 
have understood the importance of 
the gender perspective in the 
development of justice in our 
country. It must be noted that the 
trainings developed by Forum 
Solidaridad and by Proetica have 
had an equitable number of 
participants between men and 
women. 

 
 

3.5 Project Monitoring 
Annex 1 shows the indicators’ table with updated achievements during this quarter, with an 
indicator advance narrative. 

 

IV. WORK MEETINGS     

 
4.1 Coordination meetings with national counterparts 
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4.2.1 Meetings with the International Technical Cooperation Office /ETI-CPC of the Judiciary 
 

Date Objective Participants 

04.09.2015 Coordination for the ―Development of a 
training module on the use of the Clear 
Language Judicial Manual Accessible to 
Citizens‖ and ―Implementation of the 
Compendium of legal terms on corruption‖ 

Dra. Maria A. Delgado, Head of the OCTI, Elizabeth 
Arteaga, member of the OCTI, Dr. Roger Haro, Chief of 
the Advisors’ Cabinet, Dr. Helder Dominguez, Chief of 
the CIJ, Armando Plazolles, Edith Sicha and Jose 
Reátegui with Pro-Integridad. 

05.06.2015 Coordination of the diploma studies in 
agreement with the AMAG 

Dra. Maria A. Delgado, Head of the OCTI, Elizabeth 
Arteaga, member of the OCTI, Armando Plazolles and 
Lourdes Rivera-Santander with Pro-Integridad. 

 

4.2.2 Meetings with the Projects and International Technical Cooperation Office OPROCTI 
/ETI-CPP of the Public Ministry 
 

Date Objective Participants 

05.21.2015 Presentation of the IIM 
 

Dr. José L. Echevarría, PM’s General Manager, Dr. Paul 
Hernández, OPROCTI’s Manager, and Carlo M. Velarde 
with Pro-Integridad. 

05.28.2015 Coordination to present the Regulations for 
the Anti-Corruption Prosecution Offices  

Dr. Paul Hernández, OPROCTI’s Manager, and Carlo M. 
Velarde with Pro-Integridad. 

 

 

4.2.4 Meetings with the Public Attorney’s Office Specialized in Corruption Crimes 
 

Date Objective Participants 

04.09.2015 Presentation of the Simulator’s first 
version 

Vladimir Zavala, responsible of the observatory of the 
Attorney’s Office, Martín Castro, USAID COR, legal 
consultants Julio Arbizu and Soledad Arriagada, technical 
consultant Dante Morán, Armando Plazolles, Lourdes 
Rivera-Santander, Flor Torres and Oscar Cornejo with 
Pro-Integridad. 

04.28.2015 Meetings to validate the design of the 

Simulator’s third version with new fields   
Vladimir Zavala, responsible of the observatory of the 
Attorney’s Office, Flor Torres and Oscar Cornejo with Pro-
Integridad. 

05.08.2015 Official submission of the Simulator’s 
revised version to Dr. Vladimir Zavala. 

Vladimir Zavala, responsible of the observatory of the 
Attorney’s Office and Flor Torres with Pro-Integridad. 

06.02.2015 Meeting to evaluate the validation 
workshop and programming next events 
for installation, technological transfer and 
training 

Vladimir Zavala, responsible of the observatory of the 
Attorney’s Office, Flor Torres and Oscar Cornejo with Pro-
Integridad. 

06.04.2015 Installation of the Simulator (desk and 
web) in the Anti-Corruption Attorney’s 
Office. 

Technical Consultant Dante Moran, IT personnel at the 
Public Attorney’s Office and Flor Torres with Pro-
Integridad. 

06.11.2015 Transfer information programming logic 
to the IT personnel at the Specialized 
Public Attorney’s Office 

Technical Consultant Dante Moran, IT personnel at the 
Public Attorney’s Office and Flor Torres with Pro-
Integridad. 

 

4.2.4 Meetings with the MINJUS 
 

Date Objective Participants 

04.29.2015  Presentation of the IIM and work plan for 
2015 

Dr. Freddy Hidalgo, Secretary General to MINJUS, 
member of the MINJUS leading team, Martín Castro, 
USAID COR, Armando Plazolles, Lourdes Rivera-
Santander and Carlo M. Velarde with Pro-Integridad.  

05.22.2015 
05.29.2015 
06.08.2015  

Preparation of IIM indicators  Members of the MINJUS leading team and Carlo M. 
Velarde with Pro-Integridad. 

06.16.2015  Preparation of the proposed resolution 
from the general secretariat approving the 
IIM  

The MINJUS leading team and Carlo M. Velarde with 
Pro-Integridad 
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4.3 Coordination with Grantees and Subcontractors 
 

Date Objective Participants 

04.09.2015 Presentation of the new executive director 
to Proetica  

Dr. Walter Albán, Proetica’s Executive Director, Samuel 
Rotta, Deputy Director, Martín Castro, USAID COR, 
Armando Plazolles and Carlo M. Velarde, with Pro-
Integridad. 

06.19.2015 Coordination meeting with Proética Dr. Walter Albán, Proetica’s Executive Director, Samuel 
Rotta, Deputy Director, and Carlo M. Velarde, with Pro-
Integridad. 

 

4.4 Coordination with other International Cooperation Projects and Key Institutions 

 

Date Objective Participants 

04.10.2015 Launch of the "Study of integrity" that 
will carry out the Organization for 
Economic Cooperation and 
Development (OCDE) 

Dr. José Ávila, Technical Secretary of the CAN, Jorge 
Medina, Proetica’s President, Samuel Rotta, 
Proetica’s Deputy Director, Martín Castro, USAID 
COR and Armando Plazolles with Pro-Integridad.  

04.17.2015 Signature of agreement between 
AMAG and PUCP for the diploma 
studies to solve corruption cases  

Dr. Duberli Rodríguez, Chief Justice and President of 
the AMAG, Dr. Salomón Lerner Febres, President of 
the IDEHPUCP, Erick Guimaray Mori, Coordinator of 
the Diploma course, Dra. Sissy Villavicencio, General 
Director of the AMAG,   Rachel Zorey and Martin 
Castro from USAID, Armando Plazolles and Edith 
Sicha. 

04.28.2015 Presentation of draft invitation for 
expressions of interest in participating 
in the Diploma Studies  with AMAG  

Dra. Sissy Villavicencio, General Director of the 
AMAG,   Erick Guimaray and Yvana Novoa from the 
IDEHPUCP, Armando Plazolles and Lourdes Rivera-
Santander. 

05.19.2015 Presentation of the diploma course to 
the  Academic Director of the AMAG  

Dr. Bruno Novoa, Academic Director of the AMAG, 
Armando Plazolles and Lourdes Rivera-Santander 

05.26.2015 Meeting with the Criminal Justice 
Advisor to the British Embassy on the 
Prosecutor’s Code 

Dr. George Zachary, Criminal Justice Advisor to the 
British Embassy, Armando Plazolles, Lourdes Rivera-
Santander and Edith Sicha 

06.04.2015. Meeting with the Prosecutor 
Coordinator of the Specialized 
Prosecution Offices on the Prosecutor’s 
Code and the PM modernization 

Dra. Patricia Benavides, Assistant Supreme 
Prosecutor, Coordinator of the Specialized 
Prosecution Offices, Dr. George Zachary, Criminal 
Justice Advisor to the British Embassy and Lourdes 
Rivera-Santander 

06.05.2015 Meeting with the Academic Director of 
the AMAG and the Coordinator of the 
Diploma course of the IDEHPUCP, to 
coordinate technical aspects of the 
Diploma 

Dr. Bruno Novoa, Academic Director of the AMAG, 
Williams  Taramona, Specialist in curricular design,  
Erick Guimaray and Yvana Novoa from the 
IDEHPUCP, Martín Castro, USAID COR, Armando 
Plazolles and  Lourdes Rivera- Santander 

06.18.2015 Meeting with the CAN to coordinate the 
IIM presentation for the plenary of the 
Commission  

Dr. José Ávila, Technical Secretary of the CAN, team 
of the technical secretariat and Carlo M. Velarde with 
Pro-Integridad. 

06.30.2015 Meeting with the Prosecutor 
Coordinator of the Specialized 
Prosecution Offices to coordinate the 
Project support for the Specialized 
Prosecutors’ Congress  to be held in 
October 2015 
 

Dra. Patricia Benavides, Assistant Supreme 
Prosecutor, Coordinator of the Specialized 
Prosecution Offices, Armando Plazolles, Lourdes 
Rivera-Santander and Edith Sicha. 
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V. ADMINISTRATIVE SUMMARY 

 On April 30, 2015, the Grant Agreement 2 DOF-002-Pro-Integridad – ―Production of 
information through social research on issues of anti-corruption and criminal justice program," 
by the Comisión Andina de Juristas. 

 As of June 30, 2015, the 5th category contracts were renewed for six members of the Pro-
Integridad staff. This is the last renewal before the termination of the contract with USAID. 

 On May 11, 2015, an amendment to the consultant agreement with Mr. Kenneth Garces was 
signed for the advisory on the ―implementation of the virtual phase of the training module on 
the use of the Clear Language Judicial Manual Accessible to Citizens‖ and ―assistance to the 
implementation of the Compendium of legal terms on official corruption.‖ 

 On May 11, 2015, an amendment to the consultant agreement with Ms. Mariana Montes to 
provide ―methodological support to the Judiciary to develop the virtual phase of the training 
module in the use of the Clear Language Judicial Manual Accessible to Citizens.‖  

 On May 11, 2015, a consultant agreement was signed with Mr. Sandro Tucto to provide 
―support to the implementation of the Compendium of legal terms on official corruption.‖ 

 On April 1, 2015, a consultant agreement was signed with Mr. Carlos Villajuana to provide 
―technical assistance to the Public Ministry on team work and coaching to strengthen the 
corporate management model of the specialized prosecution office in official corruption 
crimes‖. 

 On April 20, 2015, a consultant agreement was signed with Mr. David Villena to provide 
―technical assistance to the Judiciary to strengthen the hearings programming and 
management.‖  

 On May 29, 2015, a consultant agreement was signed with Mr. Juan Villegas to provide 
―technical assistance to generate information and elaborate guidelines for administration of 
justice policies to fight corruption and strengthen capacities of the indigenous population to 
monitor and propose improvement actions.‖  

 In May 2015, two international experts in judicial office management led discussion groups in 
Lima, Lima South, Lima East, Loreto and San Martin: 
o Ms. Jenny Quirós (Costa Rica), from May 11 to 17, 2015. 
o Mr. Abel Grant (Chile), from May 17 to 23, 2015. 

 

VI. RELEVANT ELEMENTS OF THE PERUVIAN JUSTICE 
NATIONAL CONTEXT   

Regarding the Public Ministry, on June 23 the National Judicial Council had declared inadmissible 
the reconsideration presented by Dr. Carlos Ramos to the resolution that dismisses him as 
supreme prosecutor. The administrative proceedings against him were finished and Dr. Ramos left 
the Prosecutor's Office permanently. In the meantime, while expecting the final decision to be 
notified and a successor chosen, chief prosecutors handed this responsibility to Dr. Pablo 
Sanchez, who will most likely be elected as the new Attorney General. With this change, key 
officials to work with Pro-Integridad were confirmed in their positions, such as the manager of the 
Office for Projects and International Technical Cooperation - OPROCTI, the technical secretary of 
the Technical Team for the Implementation of the Criminal Procedure Code - ETI-CPC and the 
head of Coordination Strategies against Crime - ARECODE. 
 
With regard to the MINJUS, on April 2, 2015, a  change of ministers took place in less than two 
months with Dr. Gustavo Adrianzén taking office instead of Dr. Fredy Otárola who had been 
appointed on February 17, 2015. Albeit new changes were made in key positions, the Project work 
fortunately did not suffer delays. Moreover, the new general secretary of the ministry and the 
members of the leadership team have indicated their commitment to implement the IIM.   
 

At the Public Attorney’s Office, Dr. Joel Segura has remained in his post and his support has been 
key to the successful development of the Simulator to calculate civil damages. 
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VII. PRODUCTS AND DELIVERABLES 
Project Deliverables Summary & Tracking Sheet    

Peru Promoting Justice and Integrity in Public Administration – Pro-Integridad 
Project Contract No.: AID-527-C-13-00001 

QUARTERS 1, 2 and 3 2013 
CONTRACT 

REFE-
RENCE 

February 2013 – June 2013 July 2013-Sept.2013 Oct. 2013 – Dec. 2013 

Feb-
2013 

Mar-
2013 

Apr-
2013 

May-
2013 

Jun-
2013 

July-2013 
Ago-
2013 

Sep 
2013 

Oct 
2013 

Nov 
2013 

Dec 
2013 

Initial Annual Work Plan F.6(A)(a) 
 

3/18 
   

      

Integrated Gender Strategy 
C.3 (page 

C.10)    
5/17 

 
      

Disabilities Integration 
Strategy 

C.3 (page 
C.10)  

3/18 
   

      

Performance Monitoring Plan 
(PMP) 

F.6(B) 
  

4/1 
  

      

Quarterly Progress/Financial 
Reports 

F.6( C ) & 
(D)   

4/30 
  

      

Second Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

    6/30       

CSO Mapping developed      6/30       

Third Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

       9/30    

Baseline Study 
F.6( C ) & 

(D) 
      8/15     

Analysis of participatory 
training requirements and 
training programs for judges, 
prosecutors and court staff. 

F.6( C ) & 
(D) 

     7/31      

Four Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

          12/31 

QUARTERS 1, 2 and 3 2014 
CONTRACT 

REFER-
ENCE 

February 2013 – June 2014 July 2013-Sept.2014 Oct. 2013 – Dec. 2014 

Jan-Feb-
2014 

Mar-
2014 

Apr-
2014 

May-
2014 

Jun-
2014 

July- 
2014 

Ago-
2014 

Sep 
2014 

Oct 
2014 

Nov 
2014 

Dec 
2014 

Report on developed strategic 
plan for CPC implementation 
on corruption cases and 
associated monitoring of the 
achievement of the plan 
approved by USAID 

F.6( C ) & 
(D) 

01/31           

USAID approved and finalized 
report on Organizational and 
Work Flow Management 
Redesign and Improvements 
for Corruption Cases 

F.6( C ) & 
(D) 

02/14           

Memo for two grants awarded 
to increase public 
understanding of the criminal 
justice reform under the CPC 
for corruption cases 

F.6( C ) & 
(D) 

 03/15          

Fifth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

   04/30        

Conduct one international 
workshop focused on judges 
and key support staff to 
facilitate the implementation of 
the improved processes. 

    04-(7-11)        

Report on the development of 
the CPC M&E system of the  
Judicial Branch  

     06/30       

Methodological handbook for 
the systematizing and 
analysis of jurisprudence in 
corruption cases, approved by 
USAID 

     06/30       

IIM Assessment Document at 
the Public Ministry  

     06/26       

Report on the development of 
the Communications Strategy 
to improve citizen 
understanding regarding the 
criminal justice reform.   

  04/07          

Grant agreement signed by 
CAJ (Grant 2). 

  04/21          

Grant agreement signed by 
Forum (Grant 1). 

  04/24          

Sixth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

    06/30       

Seventh Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

       09/30    

One grant awarded to support 
citizen oversight programs 

F.6( C ) & 
(D) 

        10/15   
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focusing on the performance 
of the judicial system and its 
handling of corruption cases in 
targeted regions and to train 
CSOs on mechanisms to 
foster consistent and 
sustainable oversight of the 
judicial system 

Report on Circles of 
Innovation as a tool for the 
sustainability of the improved 
processes in pilot sites. 

         10/30   

Second Quarterly Progress 
/Financial Reports Forum 

       09/30     

Second Quarterly Progress 
/Financial Reports CAJ 

       09/30     

Grant agreement signed by 
Proética (Grant 3). 

         10/19   

Plain Language Bench book 
approved by USAID. 

         10/29   

Partial report on Diploma 
course implementation 
approved by USAID that 
includes partial evaluation 
reports. 

         10/30   

Study of 
standards/methodologies 
developed to calculate and 
recover damages in corruption 
cases  

         10/24   

Manual and/or Protocol 
proposal to calculate and 
recover damages in corruption 
cases  

         10/24   

Annual indicators report          10/23   

Thesaurus for systematizing 
and analysis of jurisprudence 
in corruption cases 

          11/05  

Manual and Protocols for the 
improved management model 
including best practices for 
corruption cases  

          12/01  

Report summarizing study 
tours conducted, approved by 
USAID. 

          12/01  

Evaluation report on the 
implementation of the IIM at 
MINJUS 

           12/31 

Eight Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

          12/31 

Third Quarterly Progress 
/Financial Reports Forum 
(Grant 1) 

           12/31 

Third Quarterly Progress 
/Financial Reports CAJ  
(Grant 2) 

           12/31 

First Quarterly Progress 
/Financial Report Proética 
(Grant 3) 

           12/31 

QUARTERS 1, 2 and 3 2015 
CONTRACT 

REFER-
ENCE 

February 2015 – June 2015 July 2015-Sept.2015 Oct. 2015 – Dec. 2015 

Feb-
2015 

Mar-
2015 

Apr-
2015 

May-
2015 

Jun-
2015 

Jul- 
2015 

Ago-
2015 

Sep 
2015 

Oct 
2015 

Nov 
2015 

Dec 
2015 

One grant awarded to develop 
an instrument that will support 
vulnerable populations in three 
locations of Peru, in 
monitoring the implementation 
of the CPC, particularly related 
to corruption cases. 

F.6( C ) & 
(D) 

01/13           

Annual Work Plan Year 3 F.6(A)(a) 01/13           

Grant agreement signed by 
Proética (Grant 4). 

 01/30           

Fourth Quarterly Progress 
/Financial Reports Forum 
(Grant 1). 

  03/31          

Fourth Quarterly Progress 
/Financial Reports CAJ  
(Grant 2) 

  03/31          

Second Quarterly Progress 
/Financial Report Proética  
(Grant 3). 

  03/31          

First Quarterly Progress 
/Financial Report Proética  
(Grant 4). 

  03/31          

Ninth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

  04/30         
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Fifth Quarterly Progress 
/Financial Reports CAJ 
(Grant 2). 

   04/30         

Fifth Quarterly Progress 
/Financial Reports Forum 
(Grant 1) 

     06/30       

Third Quarterly Progress 
/Financial Report Proética  
(Grant 3). 

     06/30       

Second Quarterly Progress 
/Financial Report Proética  
(Grant 4). 

     06/30       

Report on the 
Simulator to calculate civil 
reparations in crimes 
against the public 
administration 

F.6( C ) & 
(D) 

    06/30       

Tenth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

     07/30      

 

VIII. FINANCE QUARTERLY REPORT 

Project's budgeting lines 
Budget approved to 

date 
Total quarterly 

expenses 
Total expenses to 

date 
Remaining balance 

CLIN 001 – Increase judicial system capacity in 
Lima, Callao, and Peruvian Amazon regions to 
resolve corruption cases 

 
$2,939,782 

 

 
$209,891 

 
$2,331,256 

 
$608,525 

CLIN 002 – Promotion of Institutional Integrity 
Model 

$ 318,919 $17,798 $251,296 $67,623 

CLIN 003 – Strengthen the judicial system’s 
capacity to address corruption through effective 
civil society engagement 

$ 965,700 

 
 

$53,900 
 
 

 
$752,330 

 

 
$213,370 

 

CLIN 004 – Fixed Fee $240,505 $0 
 

$182,782 
 

$57,723 

Total Costs $4,464,906 $281,589 $3,517,664 $947,242 

 

IX. SUMMARY OF ACTIVITIES PLANNED, ACCOMPLISHED AND UNDER 
PROGRESS FOR THE PERIOD COVERING FEBRUARY 15 THROUGH 
JUNE 30, 2015 
The table below shows a summary of the implementation status of the work plan for the third year 
of Pro-Integridad which started on February 15, 2015.  
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Result 1.1:  Increased capacity of judges and court staff in the targeted regions to manage and resolve corruption cases 

Activity 1: Establish efficient, timely and continuous systems for case management 

Organize coordination 
meetings with the 
liaisons of the 
Judiciary (OCTI and 
ETI-CPP). 

February  2015— 
February 2016 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Coordination meetings In progress 

Continue 
strengthening, follow-
up and monitoring 
activities for the 
improvements 
implemented in the 
pilot project districts of 
Iquitos, Chachapoyas 
and Moyobamba, 
which contribute to 
the sustainability of 
the improvements. 

February - September 
2015 

Project 
Team 

Judicial Branch 
(Cabinet of 

Presidency Advisors, 
Institutional 

Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on results of the 
implementation of 

improvements in the judicial 
office of the Project’s pilot 

sites. 

 

In progress 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Training judges and 
support personnel on 
the improved 
processes in the sites 
mentioned above and 
continue monitoring 
the circles of 
innovation installed. 

March – September 
2015 

Consultant 
Project 
Team 

 

Judicial Branch 
(Cabinet of 

Presidency Advisors, 
Institutional 

Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on the training in 
improved processes in the 

selected pilot sites. 

Completed Iquitos, 
Moyobamba and 
Chachapoyas. 
Pending Lima 

International technical 
assistance for 
strengthening the 
programming and 
management of 
hearings that will: 
• Provide support to 
the implementation of 
the Guidelines for 
hearings 
programming and 
management. 
• Based on 
international best 
practices, design 
strategies to improve 
hearings 
programming and 
management 
 

March – June 2015 

International 
Consultant,  

Project 
Team 

 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Report on results of the 
implementation of 

improvements in the judicial 
offices at the Project’s pilot 

sites. 

 

 

Completed 

Activity 2: Train judges in management of corruption cases under the CPC 

Follow-up on the 
Diploma course 
developed by the 
IDEHPUCP (3 trips to 
accompany the in-
presence module in 
the Project’s pilot 
regions). 

February – September 
2015 

IDEHPUCP 
Project 
Team 

Judicial Branch 
(Cabinet of 

Presidency Advisors, 
Institutional 

Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Final report on results of the 
implementation of the 
Diploma course by the 

IDEHPUCP, addressed to 50 
judges, 50 prosecutors and 5 

Solicitors, approved by 
USAID. 

(September 25,  2015) 

Completed 

Develop circles of 
innovation and study 
with the graduates of 
the Diploma course in 
Lima in coordination 
with the IDEHPUCP. 

April-June 2015 
IDEHPUCP 

Project 
Team 

Judicial Branch 
(Cabinet of 

Presidency Advisors, 
Institutional 

Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on results In progress 

Develop activities to 
measure the impact of 
training on judges and 
prosecutors 
graduated from the 
Diploma course in 
Lima.  

February – March 
2015 

IDEHPUCP 
Project 
Team 

IDEHPUC 
Project Team 

Report on results Completed 

Prepare jointly with 
the IDEHPUC a 
Graduation from the 
Diploma course  
ceremony  

August 2015 
Project 

Team and 
IDEHPUCP 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Publication and photos In progress 

Activity 3: Train judges on the use of clear language accessible to citizens. 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Technical assistance 
for the design of a 
module to train 
trainers in the use of 
the Clear Language 
Judicial Manual 
Accessible to 
Citizens. 

March – April 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Training of trainers module 
validated by the counterpart. 

Completed 

Training workshops 
for trainers in Lima 
and a pilot site in the 
Amazon Region.  

April – May 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Workshops completed. 
Completed (in-presence 

phase) 

Develop a report on 
the results with a 
strategy for the 
Judiciary to replicate 
the training in the use 
of the manual.  

May - June 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Report on results of training 
provided and a strategy to 

replicate the training of 
trainers’ module by the 

Judiciary. 

In progress 

Activity 4: Provide assistance  for the implementation of the Compendium of legal terms on official corruption 

Technical assistance 
for the association of 
judgments, quality 
control, display and 
production 
commission of the 
―Compendium of 
Legal Terms on 
Official Corruption.‖ 

May – July 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Report on results In progress 

Develop a procedure 
for the update and 
administration of the 
Compendium by the 
Judiciary.  

July – August 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Procedure validated by the 
counterpart 

In progress 

Result 1.2: Increased capacity of prosecutors in targeted regions to prosecute corruption cases 

Sub-Result (i): Increased skills to manage, investigate, and prosecute corruption cases demonstrated by prosecutors in targeted regions 

Activity 1: Training to improve prosecutors’ skills  

Follow-up on the 
Diploma course 
developed by the 
IDEHPUCP (3 trips to 
accompany the in-
presence module in 
the Project’s pilot 
regions). 

February – September 
2015 

IDEHPUCP 
Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

Report on results of the 
implementation of the 
Diploma course by the 

IDEHPUCP, addressed to 50 
judges, 50 prosecutors and 5 

solicitors approved by 
USAID. 

(September  25, 2015) 

Completed 

Develop circles of 
innovation and study 
with the graduates of 
the Diploma course in 
Lima in coordination 
with the IDEHPUCP. 

April -June 2015 
IDEHPUCP 

Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

In progress 

Develop activities to 
measure the impact of 
training on judges and 
prosecutors 
graduated from the 
Diploma course in 
Lima. 

February - March 
2015 

IDEHPUCP 
Project 
Team 

 Report on results Completed 

Graduation 
Ceremony. 

August 2015 
IDEHPUCP 

Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

Publication and photos In progress 

Sub-Result (ii): The PM uses tools to improve the prosecutors’ performance 

Activity developed in years 1 and 2 of the Project 

Sub-Result (iii): The PM’s case management system is more efficient 

Activity 1: Conduct analysis of the Systems and processes currently used by the PM for case management 

Continue coordination 
meetings with the 
liaisons at the Public 
Ministry for Project 
activities 

February 2015 – 
February  2016 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 
the Implementation 

Coordination meetings In progress 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

of the CPC) 

Continue technical 
assistance to develop 
activities to make 
possible the 
implementation by the 
Public Ministry of the 
Organization and 
Functions Manual of 
Corporate 
Prosecution Offices in 
the project’s pilot 
districts. 

 Management of 
the corporate 
prosecution 
office.  

 Distribution of 
workload. 

 Role of the 
coordinator 
prosecutor and 
assistants.   

February - September 
2015 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 
the Implementation 

of the CPC) 

Report on results of the 
technical assistance to make 
possible the implementation 

of the Organization and 
Functions Manual for the 
Corporate Prosecution 

Office. 

 

In progress 

Training prosecutors 
and Support 
personnel in topics to 
strengthen the 
implementation of the 
corporate prosecution 
office, through 
workshops on: 

 Team work. 

 Coaching. 

February - June 2015 
Consultant, 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 
the Implementation 

of the CPC) 

 

Report on results of the 
training for the 

implementation of the 
corporate prosecution office 
(team work and coaching). 

 

Completed in Iquitos and 
Moyobamba. 

Pending Lima 

Result 1.3: Standard methodology to quantify damages caused to the State in corruption cases. 

Activity 1: Conduct a study to determine standards/methodologies developed to estimate and obtain damage reparation in corruption cases 

Technical assistance 
(technological and 
legal) for the design 
and automated 
development of a 
Simulator to estimate 
the calculation of the 
civil damage to the 

States due to 
corruption acts. 

February - June 2015 
 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Final report on the design of 
the Simulator approved by 
the Public Attorney’s Office 
Specialized in Corruption 

Crimes. 

Completed 

Train public solicitors 
in the use of criteria to 
estimate the civil 
damage and use of 
the Simulator.  

April-June 2015 
 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Report on results of the 
training workshops for 

Solicitors in the use of the 
tool and methodology. 

Completed 

Assist with the 
development of the 
Simulator and pilot 
test on cases 
concluded identified 
by the institution on 
the application of the 
methodology for the 
calculation of civil 
damages and transfer 
of programming logic 
of the Simulator to the 
IT managers of the 
Specialized Public 
Attorney’s Office.  

February -June 2015 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Final report on the technical 
assistance in the training on 

standards/methodologies 
and Simulator to calculate 

and obtain damages in 
cases of corruption (practical 

case). 

Completed. 

Report submitted to USAID 
on June 29, 2015. 

Result 1.4:  The Judiciary improves its capacity to implement the Criminal Procedures Code  

Sub-Result (i): The judiciary monitors and evaluates the implementation of the CPC  

Activity 1: Establish goals and standards in core areas where the judicial performance can be measured 

Project technical 
assistance through 
Eng. Flor Torres to 
facilitate the 
implementation by the 
JB of the CPC 
monitoring system in 
corruption cases 
developed jointly with 
the ETI-CPC-JB 
conducting 
coordination, work 
and induction 
meetings on the 
system developed 

April- September 2015 

Criminal ETI 
of the JB 

and  Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Report on results of the 
implementation of the JB’s 
CPC monitoring system for 

corruption cases. 

In progress 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Result 1.5:  Strengthening the Special Commission's functions of coordination and monitoring of the implementation of the Criminal Procedures 
Code 

Sub-Result (i): Improvement of the Special Commission's monitoring and evaluation of the implementation of the CPC 

Activity 1: Improve the Special Commission's capacity with respect to M&E 

Continue providing 
technical assistance 
to the Technical 
Secretariat of the 
Special Commission 
to coordinate activities 
to be implemented by 
the Project related to 
the criminal procedure 
reform in corruption 
matters.  

February - December 
2015 

Project 
technical 

staff 
ST-CEICPP Coordination report In progress 

 
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Activity 2.1: Promote the Institutional Integrity Model in Justice institutions (IIM)  

Technical assistance 
to develop the 
training materials 
related to the IIM in 
the MINJUS (Guide 
for the 
implementation of 
the Law on 
Transparency and 
Access to Public 
Information and 
Regulations). 

March-August 2015 
Consultant, 

Project 
Team 

MINJUS Technical 
Team. 

 

Guide for the implementation 
of the Law on Transparency 

and Access to Public 
Information and Regulations 

Completed 

Issue final report on 
the outputs and 
achievements of the 
IIM in the MINJUS, 
including a 
sustainability 
strategy. 

August- November  
2015 

 
 

Project 

Team 

MINJUS Technical 
Team. 

Report on final evaluation of 

the implementation of the IIM 

in the MINJUS 
November 30, 2015 

In progress 

 
 
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS AND 

DELIVERABLES 
Status 

Team Counterpart 
Result 3.1:  Civil society organizations contribute to raise the public understanding of the reform of the criminal 

justice 
 

Activity 1: : Continue the Grants Process on training/dissemination and generation of information  

Monitor grantees’ 
results in the pilot sites 
and perform 3 trips to 
follow-up and monitor: 
two to Chachapoyas 
and one to Loreto 

March-July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Partial reports on results of the 
follow-up and monitoring of the 

grants awarded. 
In progress 

Administer and monitor 
grants awarded (training 
and dissemination, and 
generation of 
information) 

February- September 
2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Final report (impact) on grants 
awarded to FORUM and 

Comisión Andina de Juristas 
submitted to USAID 

In progress Forum. 
Completed CAJ 

Promote a roundtable 
(event) of citizen 
networks in Lima for 
anti-corruption citizen 
surveillance, which 
contributes to the 
sustainability of the 
results achieved. 

September - November 
2015. 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Reports on results of the event In progress 

Result 3.2: Civil society organizations in targeted regions monitor the judicial system related to corruption cases  

Activity 1: One grant awarded to support citizen oversight programs focusing on the performance of the judicial system and its handling of 
corruption cases in targeted regions and to train CSOs on mechanisms to foster consistent and sustainable oversight of the judicial system 

Administer and Monitor 
Proetica’s results as 
awardee of the grant  

February- September 
2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Final report on grants awarded: 
Strengthening the M&E 
capacities of the CSOs. 

 

In progress 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS AND 

DELIVERABLES 
Status 

Team Counterpart 

Accompany the 
monitoring of five citizen 
surveillance activities 
developed by Proetica  

March- July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

In progress 

Participate in the review 
of the publication of the 
report on results, 
including a sustainability 
strategy. 

August- September 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

In progress 

Activity 2: One grant focusing on youth, women, and Afro-Peruvians addressing their particular issues under the new CPC 

Administer and Monitor 
the results of Proética in 
the development of the 
Monitoring Instrument to 
be used by base NGOs 
or those under 
Proetica’s network.    

February- July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations Final Report on the grant 

awarded to develop the 
instruments for citizen 

monitoring and surveillance in 
vulnerable populations. 

In progress 

Participate in the 
Review of the report on 
results, including a 
sustainability strategy. 

June-July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

In progress 

Activity 3: Strengthening the justice system in the treatment of indigenous population through the effective engagement of civil society to fight 
corruption 

Conduct a qualitative 
research to describe the 
factors / causes that 
contribute to distrust 
and perception of 
corruption among the 
indigenous population 
regarding the 
administration of justice 
in the targeted Project 
judicial districts. 

June-July 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Report on the proposal of 
policy guidelines to improve 

access to justice in indigenous 
communities and a greater 

participation in corruption cases 

In progress 

Develop materials to 
socialize with the 
indigenous population of 
the pilot districts on 
issues related to citizen 
monitoring of corruption 
and justice 
administration with an 
intercultural approach 

August 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Programmed 

Conduct roundtables in 
pilot districts to develop 
an agenda that affects 
improvements in 
management policies of 
the justice system 
towards indigenous 
populations, making 
them more efficient and 
accessible 

September 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Programmed 

Draft a proposal of 
policy guidelines to 
improve the access to 
justice in indigenous 
communities and 
greater participation in 
corruption cases. 

October 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Programmed 

Socialize the policy 
guidelines and transfer 
them to the National 
Bureau of Justice of the 
Peace and Indigenous 
Justice - ONAJUP of the 
Judiciary 

November 2015 
Technical staff 
Pro-Integridad 

ONAJUP. Programmed 
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ANNEX N° 1 PMP: UPDATED TABLE OF INDICATORS 
 
Advance in indicators:  
The following shows only the indicators that were moved during this quarter and the attached 
matrix summarizes the accumulated of the Project since the start up to date. 
 

Indicator 2: percentage of judges and prosecutors registered in the Diploma Course 
Specialized in Anti-corruption for Justice Operators who approve the program:  

The diploma courses of Amazonas and San Martin are finished with the following results: 
 

Site Registered Approved Withdrawn Unapproved In progress 

Amazonas 14 8 1 3 2 

San Martín 10 9 1 0 0 

Total 24 17 2 3 2 

 
According to the data on the table, for the present Year 3 there is an advance of 17% of 
participants who approve satisfactorily the diploma course from a target of 60%.  
 
Indicator 3: Number of judges and judicial personnel trained with assistance of the 
Government of the United States – USG:  
Public Ministry 
This quarter 121 prosecutors and Support personnel at the Public Ministry of Iquitos and 
Moyobamba have been trained on leadership, team work, and coaching; 51 women and 70 men, 
according to the following detail  
 

Site Dates 
Participants Women Men 

Total Prosecutors Support Total Prosecutors Support Total Prosecutors Support 

Iquitos 
June 9 and 
10, 2015 

84 36 48 31 12 18 53 24 29 

Moyobamba 
June 16 and 

17, 2015  
37 20 17 20 9 11 17 11 6 

Total   121 56 65 51 21 29 70 35 35 

 
Judicial Branch 

During May 2015 the JB took the in-presence training on the use of the Clear Language Judicial 

Manual Accessible to Citizens. The total trained will be reported once the virtual phase is 

completed. 

 
Indicator 7: Number of people affiliated with non-governmental organizations receiving 
USG supported anti-corruption training  

With the workshop conducted in Yurimaguas (San Martín) on May 15 and 16, 2015, Forum 
Solidaridad has completed the training activities of the course ―Learn to monitor‖, and the number 
of people trained has increased in 75 persons.   
 
Indicator 9: Number of government officials receiving USG-supported anti-corruption 
training  
This is a consolidated indicator referred to the whole training provided to officials. This quarter 121 
Public Ministry officials in Iquitos and Moyobamba have been trained (51 women and 70 men). 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

  Objective 1: Increase judicial system capacity in Lima, Callao, and Peruvian Amazon regions to resolve corruption cases. 

1 

Number of 
improvements and/or 
processes implemented 
in judicial and/or 
prosecution offices at 
central headquarters of 
the pilot districts. 

With Project assistance implement 
improvements and/or processes in 
judicial and/or prosecution offices 
at central headquarters of the 3 
pilot districts that are Amazonas, 
Loreto and Lima.  
The key improved management 
processes identified are 6. 

Project 
Records 

Bi-annual 0 0   

Chacha 
poyas: 3 

Chacha 
poyas: 3 

Chacha 
poyas: 3 

Chacha 
poyas: 2 

Chacha 
poyas: 6 

Iquitos: 
3 

Iquitos: 3 Iquitos: 3 Iquitos: 2 Iquitos:6 

Lima: 3 
Lima: 
TBD 

Lima: 3  - Lima: 6 

2 

Percentage  of judges 
and prosecutors 
registered in the Diploma 
Course Specialized in 
Anti-corruption for 
Justice Operators who 
approve the program 
and are certified by the 
Pontifical Catholic 
University of Peru under 
rigorous academic 
standards  

This indicator refers to the total 
percentage of judges and 
prosecutors (50 judges and 50 
prosecutors) registered in the 
Diploma Course Specialized in 
Anti-corruption for Justice 
Operators who approve the 
program and are certified by the 
Pontifical Catholic University of 
Peru.  
 

University and 
Project 
Records 

Bi-annual 0 0   35% 
 

35% 
 

60% 17% 90% 

  Result 1.1: Increased capacity of judges and court staff in targeted regions to manage and resolve corruption cases. 

  Result 1.2: Increased capacity of prosecutors and Support personnel in targeted regions to prosecute corruption cases. 

3 

Number of judges and 
judicial personnel trained 
with USG Assistance 
 

Judges, prosecutors and support 
personnel who receive training in 
different thematic areas aimed at 
the improvement of their 
performance in judicial and 
prosecution offices management 
in pilot sites 

Project/Judicial 
Branch/Public 
Ministry 
Records 

Quarterly 0 0   60 143 30 121 90 

  
Result 1.4: The Judicial Branch improves its capacities to implement the Criminal Procedures Code.   
(i) The Judicial Branch effectively monitors and evaluates the CPC implementation. 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

4 

Percentage of progress 
in implementing the 
system for monitoring for 
the CPP for corruption 
cases in the Judicial 
Branch 
 

Pro-Integridad will assist the 
Judiciary in the development of a 
monitoring system for the CPC for 
corruption cases implementation. 
The system will include the 
following set of activities: 1. 
Assessment (20%); 2. Definition 
of indicators (20%); 3. Validation 
of indicators with authorities 
(10%); 4. Training JB personnel to 
use the monitoring system (20%); 
5. Implementation of the 
monitoring system by JB 
personnel (30%). 

Advance 
matrix for the 
implementation 
of the Project’s 
monitoring 
system. 
 

Bi-annual 0 0   70% 70% 30%   100% 

  Objective 2: Promote the Institutional Integrity Model in the justice sector. 

5 

Percentage of progress 
in implementing the 
Institutional Integrity 
Model IIM 
 

The IIM institutionalization means 
the adoption of the model as 
institutional policy 
(administratively and functionally) 
disaggregated in 10 elements.  

Project 
Records / 
Institutional 
Information 

Bi-annual 0 

MINJUS: 
20% 

MINJUS: 
20% 

MINJUS: 
60% 

MINJUS: 
70% 

MINJUS: 
20% 

  
MINJUS: 

100% 

MP: 
20% 

0% 
MP: 
60% 

MP: 10% MP: 20%   MP: 100% 

  Result 2.1: Institutional Integrity Model (IIM) Promotion 

6 
Number of MINJUS 
personnel trained in IIM. 
 

Number of key personnel with the 
Ministry of Justice strengthens 
their skills relating the Institutional 
Integrity Model.  

MINJUS / 
Project 
Records 

Quarterly 0 0   38 845 10   48 

  Objective 3: Strengthen the judicial system's capacity to address corruption through effective civil society engagement 

  Result 3.1: Civil society organizations generate increased public understanding of the criminal justice reform under the CPC 

7 

Number of people 
affiliated with non-
governmental 
organizations receiving 
USG supported anti-
corruption training 

This indicator measures the 
number of persons affiliated to a 
CSO that will be trained in topics 
related to criminal justice reform to 
process corruption cases as well 
as monitoring and supervision 
mechanisms.to the judiciary in the 
3 pilot sites of the Project (Lima 
Centro, Iquitos and 
Chachapoyas). 

CSO and 
Project 
Records 

Quarterly 0 0   180 384 180  254 360 

  Result 3.2: Civil society organizations in targeted regions monitor the judicial system and its handling of corruption cases. 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

8 

Number of monitoring 
activities to the justice 
system in corruption 
cases implemented by 
the CSO that receive 
project grants. 

Number of activities for social 
audit/ civil surveillance for 
corruption cases developed by the 
CSO who receive Project grants. 

CSO Records  Bi-annual 0 0   0   5   5 

  Indicator total 

9 

Number of government 
officials receiving USG-
supported anti-corruption 
training 

This indicator measures the 
number of prosecutors, judges, 
solicitors and other staff of the 
judicial districts where the project 
will be implemented (Lima, Callao 
and the Amazon region)  that will 
receive specialized training in anti-
corruption issues, such as 
investigation techniques to 
address corruption, oral litigation, 
methodologies to assess and 
calculate damages caused by 
corruption, and case 
management, among others.  

 

University and 
Project 
Records 

Bi-annual 0 0  175 287 100 161 275 

 

 

 

 

 

  


